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Subject: Progress Report STAT
May 1967 - Projects 552 and 552A
Gentlemen:
Enclosed are three (3) copies of STAT
Progress Report on Projects 552 and 552A for the period
May 1967.
Very truly yours,
STAT
Executive Vice President - . .~/
LHB/aw
Enc. (3) P.R.
Cert. #855585
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STAT

27 June 1967
,552-552A~OD—331

PROGRESS REPORT -~ 552 and 552A

For May 1967

552 #101

Several tripe were made in May to complete debugging in
point mark quality and laser operation reliability.

Electrical work that added additional Sola transformer and
improvement of digimotor power supply was completed. At the same
time, a bleeder resistor in the 90 volt DC power supply was relocated
to reduce heat concentration on power supply chassis in auxiliary
cabinet. Additional ventilating holes were added to laser power
supply boxes to reduce their internal temperature. Windows were
added in auxiliary cabinet front cover to permit viewing of laser
capacitor bank voltometers.

The left channel laser optics were aligned féquiring replace-
ment of one field lens for proper laser energy distribution., Success-
ful point marking was found to be highly dependent on laser crystal
rotation and setting of newly added dual wedge assemblies.

In addition to the above, improved film guides were installed,
replacing those at center loop slot, to minimize film damage when
edge imperfections are present. Other miscellaneous work done was
to remove some projections that could interfere with high intensity
light source at extreme carriage travel limits, and add some cable
clearances in auxiliary and counter cabinets.
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27 June 1967 552-552A-0D-331

System was left operational and acceptable after several

days of customer checkout.

552A #102

We are waiting action on the repair proposed.

552 103

System was accepted by customer.

5524 #104

System was delivered to customer on May 22, 1967. Installa-
tion work was completed by end of May. When film drive was checked
out, the power assist mode would not handle film in one of the user
combinations, and in the f£ilm loop withdrawal mode. Circuit correction
is being worked on and should be installed in latter part of June.

FINANCIAL REPORT

Financial Report for the month of May is enclosed.

PRI AN

Prepared By:

STAT
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